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Meeting Minutes Transmittal - Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 554
Richland, Washington

Meeting Held September 9, 1999
From 3:00 to 3:30 PM

The undersigned indicate by their signatures that these meeting minutes reflect the
actual occurrences of the above dated Project Managers Meeting.

Date: 112h/
Ellen M. Ma in, roject Manager, RL

Date: y-/Iiv /!(/
Alex ^tone, Project Manager, Washington State Department of Ecology

300 Area WATS, Contractor Concurrence

N. Luke,

L. Metcalf,

Jon . Perry,
Date: I(- 2- qq

Management Contractor Representative, FDH

Meeting Minutes are attao^ed. The minutes are comprised of the following:
Attachment 1 - Meeting Agenda

Date: / Z 9
Contractor Representative, WMH

Date: Jl-L - ^y

BWHC

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List



Attachment 1

Project Managers Meeting

300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554

Richland, Washington

Meeting Held September 9, 1999
From 3:00 to 3:30 PM

Agenda

1. Approval of Past PMM Minutes

2. Status PMM Action Items

Closure Activities
• Closure Plan Approval (DOE/RL-90-1 1, Rev 2)

- Ecology concurrence letter received

- NOD Response resolution

Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)

- Status closure activities

4. New Business

5. Schedule Next Project Managers Meeting



Attachment 2

Project Managers Meeting

300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554

Richland, Washington

Meeting Held September 9,1999
From 3:00 to 3:30 PM

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

There was no July PMM. March PMM minutes were signed by the RL and Ecology

Project Managers.

2. Status PMM Action Items
None

3. Closure Activities
• Closure Plan Approval (DOE/RL-90-11, Rev 2)

The final draft of Revision 2 of the 300 Area WATS closure plan was submitted to

Ecology May 27, 1999. RL received a letter from Ecology dated July 27, 1999 that

identified the plan as complete and being prepared by Ecology for public review.

The May 27, 1999 Ecology letter also indicated that the plan contained the proposed

changes identified in the NOD Response Table dated November 10, 1998. This

closes out Ecology Notice of Deficiencies (NOD) for this closure plan.

Status Phase 3 Closure (334 TF, 311 TF, WATS and U-Bearing Piping Trench).

Phase 3 Closure is ongoing in accordance with the Ecology-approved Phase 3

Decontamination and Inspection Plan (HNF-2814-0). Since beginning Phase 3

activities, BWHC has provided Ecology, FDH, and RL with weekly activity status

reports that also provide advance notice to Ecology of upcoming work and

inspections.

BWHC (Mr. James Rich) provided the following Phase 3 closure activity update:

- Tank 40. Pipe has been removed and scaffolding erected over the tank for access for

cleaning the interior. Internal cleaning will begin September 9. A decision will be

made by September 20, 1999 regarding whether the tank can meet `clean debris

surface' standards and preparation can begin for exterior cleaning or whether the tank

will be removed as low level waste. Tank 50 washing will begin upon completion of

Tank 40 cleanout. Washdown of the concrete basins will follow.



- Trench piping. In accordance with the Phase 3 DIP, only WATS piping is required

to be removed from the WATS and U/Bearing Piping Trench. However, in order to

facilitate WATS piping removal, all pipe in the portion of this trench between the 333

andthe vicinity of the 303-F Buildings was removed. The trench between the 333

Building and the railroad crossing is now open. The PE will inspec;t the trench

September 10, 1999 to verify that WATS pipe is removed. Only WATS piping is

expected to be removed from portions of the trench between the 333 and 334-A

Buildings and between the 313 and 303-F Buildings.

- 334 Building. Cleaning of the Tank 4 support and concrete catch!pad is almost

complete. The PE will soon be out to verify achievement of a`clean debris surface'

4. New Business

None.

6. Schedule Next Closure Plan Approval Workshop

Because Ecology has concurred with the closure plan, no further closure approval

workshops are planned.

7. Schedule Next Project Managers Meeting

The next 300 Area WATS PMM would be scheduled for sometime in fnid-October.



Attachment 3

Project Managers Meeting

300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 554

Richland, Washington

Meeting Held September 9, 1999
From 3:00 to 3:30 PM

Attendance List

Name ,^, Or anization Phone #
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Distribution:
R. C. Bowman WMH H6-24
G. P. Davis Ecology B5-18

M. DeLeon FDH L5-65
R. L. Guillen RL L 1-03
M. R. Hahn RL R3-79
S. N. Luke WMH G1-30
E. M. Mattlin RL A5-15

I. L. Metcalf BWHC L6-26
E. J. Palmos RL R3-78

J. K. Perry FDH H6-23
D. E. Rasmussen BWHC L1-04
J. A. Remaize BWHC L6-26

J. W. Rich BWHC L6-26
F. A. Ruck FDH H6-22

J. M. Steffen BWHC L1-06
A. B. Stone Ecology B5-18

D. W. Templeton RL R3-79

Field File Custodian WMH H6-08
RCRA File WMH H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,

P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074

(Record Center)

Please send comments on distribution list to Scott Luke (H6-24),

(509) 372-1667.
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